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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) approve one advance funding request authorized by 

Assembly Bill (AB) 1462 for the I-880/Mission Boulevard Interchange Improvements Project 

(PPNO 0016V) in the city of Fremont in Alameda County. 

 

ISSUE: 

 

The Alameda County Transportation Commission (ACTC) has requested that the Commission 

approve an advanced funding request for the I-880/Mission Boulevard Interchange Improvements 

project.  This project is included as a top funding priority in the Local Alternative Transportation 

Improvement Program (LATIP) approved by the Commission at its January 2010 meeting.  The 

projects included in the LATIP will be funded from the proceeds of the sale of the properties 

originally purchased for the construction of the State Route 84 Historic Parkway project.  The 

Alameda County Transportation recognizes that it will take additional time for the Commission to 

rescind the State Route 84 Historic Parkway and for the Department to dispose of surplus properties 

to generate sufficient revenue for the LATIP projects.  The I-880/Mission Boulevard Interchange 

Improvements project will be ready for advertisement in April 2012.  The Santa Clara Valley 

Transportation Authority (VTA) will be administrating the construction contract. 

 

A concurrent book item is also being presented at this month’s meeting for the Commission’s 

approval of future consideration of funding for this project.  

 

AB 1462 authorizes local agencies to advance projects in the LATIP with local funds, to be repaid 

when revenues from excess property sales become available.  Through a cooperative agreement with 

the ACTC, the VTA has agreed to advance $42.35 million in Measure “A” funds for the construction 

of the I-880/Mission Boulevard Interchange Improvements project.  The VTA Board of Directors 

approved this funding commitment on December 8, 2011. 
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The overall I-880/Mission Boulevard Interchange and Freeway High Occupancy Vehicle (HOV) 

Widening Project was split into two phases:  Phase 1A included the removal of the existing 

interchange and the reconstruction of a majority of the overall project except for the elements 

included in Phase 1B; and Phase 1B includes the widening of the Mission Boulevard underneath the 

Union Pacific Railroad (UPRR) structures, replacement the UPRR Underpass, and the replacement 

of on-off ramps between Kato Road and Mission Boulevard.  The Phase 1B was subsequently 

combined with the Warren Avenue Grade Separation Project (Phase 2) to form Phase 1B/2 project.  

The Phase 1B/2 project was further combined with the relocation of the Truck-Rail Transfer Facility 

which currently resides within the UPRR corridor.  This combined project is the project that has 

been identified as the I-880/Mission Boulevard Interchange project in the approved LATIP. 

 

BACKGROUND: 

  

In 1958, State Route 84 from State Route 17 (I-880) to State Route 238 (Mission Boulevard) was 

adopted by the California Highway Commission (now the California Transportation Commission).  

Then in the 1960’s-70’s, project development started on the freeway project and portions of the 

required right-of-way were acquired.  In 1980, the Commission rescinded the Route Adoption of the 

Route 84 corridor between I-880 and Route 238 (Mission Boulevard) in Fremont and Union City. 

 

The 1986 Alameda County Measure B Expenditure Plan included the Historic Parkway project on 

Route 84 to provide an improved link between I-880 and Route 238 (Mission Boulevard) in the 

cities of Fremont, Newark and Union City.  The planned improvements included a combination of 

new roadways along the previously reserved rights of way and improvements to existing roadways 

and intersections in the corridor between the I-880/Decoto Road Interchange and the planned 

intersection at Mission Boulevard (Route 238). 

 

The Historic Parkway project Environment Impact Report (EIR) was completed in 2002 by the 

Department, however, due to continued local opposition, the Federal Highway Administration 

(FHWA) did not issue a Record of Decision.  Several years later, based upon the consensus reached 

by the affected parties and the Department, as documented in a signed 2007 Memorandum of 

Understanding, an alternative set of improvements was identified and included as Amendment No. 2 

to the 1986 Alameda County Transportation Authority (ACTA) Sales Tax Expenditure Plan.  The 

amendment sought to replace the Historic Parkway project with a program of projects and actions 

intended to relieve congestion in southern Alameda County in the same corridors that would have 

been affected by the Historic Parkway. 

 

The State Route 84 Historic Parkway Technical Advisory Committee (TAC), consisting of 

representatives from the Cities of Fremont, Newark and Union City, the Alameda County 

Congestion Management Agency (ACCMA), ACTA and Department was formed to consider 

proposed projects in the southern Alameda County area that would provide congestion relief.  After 

a series of meetings the TAC developed a prioritized LATIP project list was approved by the TAC 

on September 29, 2008.  The Department reaffirmed its approval of the LATIP and endorsed the 

Project Initiation Document.  The Cities of Fremont, Newark and Union City, ACCMA and ACTA 

(now both merged into ACTC) approved the prioritized LATIP by resolution during individual 

Board and City Council meetings.  The Metropolitan Transportation Commission also provided it 

concurrence to the proposed LATIP program of projects. 
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With the local endorsements obtained, the LATIP was submitted to the Commission for approval. 

The SR 84 Historic Parkway LATIP project List consists of land disposition fees and eight projects 

estimated to cost approximately $162 million in 2009 dollars.  At the January 2010 meeting, the 

Commission approved the LATIP for the SR 84 Historic Parkway Project. 

  

RESOLUTION LATIP-1112-01: 

 

Resolved, with all conditions stipulated still in effect, that the California Transportation Commission 

hereby approves an advance funding request for one project programmed in, or otherwise funded 

from, the Local Alternative Transportation Improvement Program (LATIP); and 

 

Be it Further Resolved, that the agency understands that they proceed its own risk, as reimbursement 

is dependent on future availability of the LATIP funding; and 

 

Be it Further Resolved, that the project component covered by an approved advance should be ready 

to proceed to contract award (or equivalent) once the advanced funding is approved; and 

 

Be it Further Resolved, that the agency shall report to the California Department of Transportation 

within four months following the approval on progress in executing agreements and third-party 

contracts needed to execute the work. 


